Grantee: State of Missouri
Grant: B-08-DN-29-0001
July 1, 2009 thru September 30, 2009 Performance Report



Grant Number: Obligation Date:
B-08-DN-29-0001

Grantee Name: Award Date:
State of Missouri

Grant Amount: Contract End Date:
$42,664,187.00

Grant Status: Review by HUD:
Active Reviewed and Approved

QPR Contact:
No QPR Contact Found

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Disaster Damage A.AREAS OF GREATEST NEED Indicator sources used to conduct needs assessment: A. HUD-developed Census Block
Group files (HUD) that included criteria such asincome eligibility and foreclosure/abandonment risk scores based on multiple variables. B.
Fiscal Year 2008 Annual Average Unemployment Rates by Census Tract (UR)provided by the Bureau of Labor Statistics. Annual average
rates remove data fluctuations due to seasonality or major layoff events that can influence numbers substantially when considering any
individual month or geography. C. 2007 Home Mortgage Disclosure Act (HMDA) - Loan Application Register files (LAR) provided by the
Federal Financial Institutions Examination Council.Data was aggregated to Census Tract geography. LAR files provide detailedmetropolitan
area statistics on home loan applications reported under HMDA requirements. Indicator sources were analyzed and mapped at a Census
Block Group level to show areas of overlap and thereby allow the prioritizing of program efforts into three levels B.DISTRIBUTION AND USES
OF FUNDS- There are 3 main Categories in the Missouri State Plan&rsquos Method of Distribution. There are 3 potential types of applicants
to the Missouri NSP fund (local governments, the state housing finance agency, and qualified non-profits). Each category restricts the type of
applicant to the fund. Each category also restricts the applicants to areas of greatest need as defined above as Tier One, Tier Two and Tier
Three. NSP ACTIVITY APPLICANT NSP ALLOCATION AMOUNT - Method of distribution State and Local Administration/Planning
$4,266,418 Category 1 (Tier 1 &ndash All Eligible Activities) Units of Local Government only $23,531,722 Category 2 ( State wide Purchase
Assistance of Foreclosed Properties) Missouri Housing Development Commission (State Housing Finance Agency) $4,200,000; Category 3
(Tier 1, 2, 3 &ndash Restricted to 50% of LMMI Activities Only; Units of Local Government or Non-Profits $10,666,047 GRAND TOTAL
$42,664,187 PROJECT DATES AND DURATION OF ASSISTANCE:The State's program will commence March 11, 2009 and end July 2013.
C.ELIGIBLE USES / ELIGIBLE ACTIVITIES A. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes
and residential properties using NSP funds is eligible under HERA §2301(c)(3)(A).&bullAs an activity delivery cost for an eligible
activity(designing and setting it up)&bull Financing of a NSP eligible activity, to carry out that activity, is eligible as part of that activity.B.
Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop
such homes and Properties &bullAcquisition &bullDisposition &bullRelocation &bullDirect Homeownership assistance &bullEligible
rehabilitation and preservation activities for homes and other residential properties &bullHousing counseling for those seeking to take part in
the activity C.Establish land banks for homes that have been foreclosed upon &bullAcquisition&bullDisposition (includes maintenance)
D.Demolish blighted structures. Clearance, for blighted structures only E.Redevelop demolished or vacant properties.&bullAcquisition
&bullDisposition&bullPublic facilities and improvements&bullHousing Counseling Public Services (limited to prospective purchasers or tenants
of redeveloped properties)&bullRelocation&bullNew housing construction &bullDirect homeownership assistance&bull57-0.204activities by
Community Based Development Organizations PROJECT LOCATIONS/RESPONSIBLE ORGANIZATION Belton, Cape Girardeau,
Carterville,Columbia, Elsberry, Florissant,Independence,Jefferson City,Jefferson County, Joplin,Kansas City, Oronogo,
Sikeston,Springfield,St. Charles,St. Joseph,St. Louis,St. Louis County, Troy, Truesdale,Warrenton,Webb City,Missouri Housing Development
Commission (downpayment assistance &ndash statewide.

Distribution and and Uses of Funds:

RECOVERY NEEDS Category A&mdashFinancing Mechanism Budgeted amount - $4,329,823 Performance measure (units) &ndash 335
This category was deemed a lower priority for the use of NSP funds as we will be addressing this on a state-wide basis through MHDC.
MHDC is a nationally recognized, premier housing finance agency that oversees a variety of tools aimed at affordable housing and maintains
the states expertise in the subject. Category B--Purchase and Rehabilitation Budgeted amount for Category One- $18,668,821 Budgeted
amount for Category Three - $5,333,023 Performance measure (units) &ndash 745 The state takes the position that this activity represents
the greatest impact in trying to stabilize any neighborhood or community. The opportunity to return decent, safe and sanitary housing to the
community and at the same time provide opportunities to homebuyers to gain access to quality housing, not only provides an asset for the
individual family, but also provides a positive economic impact to the community and to the state. Category C&mdashLand Banks Budgeted
amount - $1,561,079 Performance measure (units) - 648 The capacity of local governments is critical to the success of this activity.Existence



of Land Clearance Redevelopment Authorities or other entities at the local level was a key influence in providing a recommendation for
funding for this activity. Without the capacity, use of the NSP funding, may trigger hardships for the city, as well as the neighborhood, in the
future. Category D&mdashDemolition Budgeted amount - $645,703 Performance measure (units) - 67 Applications struggled in connecting
demolition to eligibility in addressing low LMMI benefit. Unlike using the slum and blight national objective, which is not eligible to apply to NSP
funds, where the demolition is the sole activity, demolishing homes under LMMI requires an eligible direct housing activity or eligible area wide
benefit attached to the demolition activity. Category E&mdashRedevelopment Budgeted amount for Category One- $2,526,297 Budgeted
amount for Category Three - $5,333,024 Performance measure (units) - 228 Although several communities included new construction in their
applications, the biggest issue in this category is the 18-month turn obligation period and the city&rsquos ability to accomplish task in time
frame. Narrative Summaries: Belton &ndash Project is multijurisdictional, including Liberty and Raytown. Project consists of
acquisition/rehabilitation of foreclosed homes.Cape Girardeau &ndash Project consists of acquisition/rehabilitation of foreclosed homes.
Carterville &ndash Project consists of acquisition/rehabilitation of foreclosed homes.Columbia - Project consists of acquisition/rehabilitation of
foreclosed homes, land banking and new construction.Elsberry - Project consists of acquisition/rehabilitation of foreclosed homes. Florissant -
Project consists of acquisition/rehabilitation of foreclosed homes.Independence - Project consists of acquisition/rehabilitation of foreclosed
homes, land banking, demolition and redevelopment activities. Jefferson City - Project consists of acquisition/rehabilitation of foreclosed
homes. Jefferson County - Project consists of acquisition/rehabilitation of foreclosed homes. Joplin - Project consists of
acquisition/rehabilitation of foreclosed homes and redevelopment activities. Kansas City - Project consists of cquisition/rehabilitation of
foreclosed homes. Oronogo - Project consists of acquisition/rehabilitation of foreclosedhomes. Sikeston - Project consists of
acquisition/rehabilitation of foreclosed homes, land banking, demolition and redevelopment activities. Springfield - Project consists of
acquisition/rehabilitation of foreclosed homes. St. Charles - Project consists of acquisition/rehabilitation of foreclosed homes. St. Joseph -
Project consists of acquisition/rehabilitation of foreclosed homes, land banking and redevelopment activities. St. Louis - Project consists of
acquisition/rehabilitation of foreclosed homes, land banking, financing and redevelopment activities. St. Louis County - Project consists of
acquisition/rehabilitation of foreclosed homes, plus demolition. Troy - Project consists of acquisition/rehabilitation of foreclosed
homes.Truesdale - Project consists of acquisition/rehabilitation of foreclosed homes. Warrenton - Project consists of acquisition/rehabilitation
of foreclosed homes.Webb City - Project consists of acquisition/rehabilitation of foreclosed homes, plus demolition. Missouri Housing
Development Commission &ndash Project consists of statewide downpayment assistance.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall This Report Period

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

N/A

N/A
$1,845,034.15
$2,496,306.64
$1,845,034.15
$0.00

$0.00

$0.00

To Date
$42,664,187.00

$42,664,187.00
$1,845,034.15
$7,088,208.64
$1,845,034.15
$0.00

$0.00

$0.00



Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $6,399,628.05 $0.00
Limit on Admin/Planning $4,266,418.70 $143,384.15
Limit on State Admin $0.00 $143,384.15
Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective Target Actual

NSP Only - LH - 25% Set-Aside $10,666,046.75 $11,354,192.14

Overall Progress Narrative:

NSP projects continue to move ahead with environmental reviews, site selection and acquisition and general
administrative set-up to ensure that reporting, income requirements, and obligation deadlines are met.
$7,088,208.64 of the total NSP allocation has been obligated to date, with $1,845,034 drawn and expended.
Missouri Category 2 allocation of $4.2 million to the Missouri Housing Development Commission for homeownership
assistance to LMMI persons has been fully obligated. Individual progress of the projects follows, as provided by a
few of our grantees.

INDOO1, IND0O2, IND0O3, IND004, IND0OO5, IND0OO6, INDOOS - *Established internal fiscal management and
performance tracking and reporting system to insure compliance with NSP regulatory requirements.

>*Processed a Tier 1 Environmental Review for NSP acquisition-rehab-resell, and acquisition-demo/redevelopment-
resell activities, with the release of funds expected to be issued on 9/25/09.

>*Developed a Programmatic Agreement with the State Historic Preservation Office to allow for acquisitions
involving residential rehab to proceed under a conditional determination of no adverse effect, provided that
renovation plans be submitted for comment prior to construction. The developed PA is currently being circulated for
signatures.

>*Established the site selection process and criteria in cooperation with the City's Legal Department which has been
presented for administrative approval.

>*Established a database of eligible foreclosed, abandoned and vacant properties located within the areas of
greatest need that is being updated weekly to insure property eligibility for NSP acquisition.

>*Secured price agreements for appraisal and title services; and secured program staff to manage the acquisitions
and disposition, as well as, the construction management.

>*Procured the engineering services needed to support the proposed Norledge Place mixed-income redevelopment
activity which calls for installing necessary public facilities improvements.

NSP3-IND001, NSP-IND002, NSP3-IND003, NSP3-IND006, NSP3-INDO08 - *Established internal fiscal
management and performance tracking and reporting system to insure compliance with NSP regulatory
requirements.

>*Processed a Tier 1 Environmental Review for NSP acquisition-rehab-resell, and acquisition-demo/redevelopment-
resell activities, with the release of funds expected to be issued on 9/25/09.

>*Developed a Programmatic Agreement with the State Historic Preservation Office to allow for acquisitions
involving residential rehab to proceed under a conditional determination of no adverse effect, provided that
renovation plans be submitted for comment prior to construction. The developed PA is currently being circulated for
signatures.



>*Drafted a developer agreement in cooperation with the City Legal Department that will be utilized to contract with
Truman Heritage Habitat for Humanity for acquisition-rehab and acquisition demo/redevelopment projects to be
completed with NSP Category 3 funding.

>*Established a database of eligible foreclosed, abandoned and vacant properties located within the areas of
greatest need that is being updated weekly to insure property eligibility for NSP acquisition.

STLOO01, STL0O02, STLO04, STLOO05, STL0O06, STLOO7, STLOO8 - Working through the Request for Release of Funds
and Environmental Review process. Once ironed out, we should be able to obligate, commit and expend funds
rather quickly as we have all of the infrastructure in place to acquire properties.

BELOO1,BEL002,BELO08 &ndash Selected grant administrator. Expect to complete comment period on ER and
begin marketing to eligible income families and identify eligible properties next quarter.
SIK001,S1K002,S1K003,SIK005,SIK006,SIK008 - The Sikeston Land Clearance and Redevelopment Authority,
(LCRA), has identified over one hundred and eighty, (180), properties that are to be addressed over the next few
months. Of these, sixty, (60), meet the criteria as established in the NSP grant guidelines. However, many of these
properties were involved in a real estate scam that has created a bottleneck in the LCRA&rsquos efforts to obtain a
clear title to these properties. Therefore, there has not been as much progress made as originally anticipated.
>During the first quarter, there was no request for funds submitted. This is due mainly because of an oversight in
paperwork. This has been completed and forwarded. The City anticipates beginning the drawdown process as
soon as permission is received from DED.

>During the first quarter, a part-time administrative assistant was hired. The primary responsibilities of the person
filling this position are to take care of the day to day paperwork, answer phone calls, relay correspondence and other
similar tasks that may be assigned.
ELS001,ELS002,ELS008,TRO001,TRO002,TRO008,TRU00O1,TRUO02,TRU0O08,WAR001,WAR002, WAR008
&ndash Procuring for appraiser, housing inspector, asbestos inspector and title company. Completing
Environmental Review process. Assembling potentially eligible properties.

SC0001,5SC0002,SC0003,SCO008, NSP3-SCO001,NSP3-SC002 - Once properties are acquired, developers
submit to St. Louis County detailed work write-ups and construction and development budgets for the substantial
rehabilitation of the individual properties. Upon the County&rsquos review and approval, the County enters into a
loan agreement with the developer to complete the project and either sell or rent to income qualified individuals.
Once the homebuyers have been qualified, they must attend counseling through one of the County&rsquos
approved housing counseling agencies prior to closing, and obtain private financing through a reputable lending
agency. Upon sale, homebuyer signs a note, deed of trust and recapture policy with St. Louis County to ensure long
term affordability. Rental property owners must agree to maintain the property for 15 years, and are subject to
monitoring of both the structure and tenant qualifications.

SPR001, SPR002, SPR006, NSP3-SPR001, NSP3-SPR008 - The City (and it&rsquos sub-recipient &ndash Urban
Neighborhoods Alliance (UNA)) have updated several policies and procedures including: conflict of interest,
inspection procedures protocol, and property evaluation form. Inspection tools and safety equipment were
purchased in order to conduct inspections. An RFQ was advertised for appraisers, title companies and property
management companies. Appraisal and title companies have been selected and contracts have been executed.
Implemented a plan over several months to partner with the National Community Stabilization Trust (NCST) to
receive REO property lists. Went &ldquolive&rdquo with the NCST on September 2, 2009. Currently reviewing
properties being sent from the NCST and other REO properties. Staff has completed site visits to 73 properties and
completed rehab inspections (inside and outside) on two properties.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
9999, Restricted Balance $0.00 $0.00 $0.00
Belton 2008-DN-01, City of Belton $0.00 $392,512.00 $0.00
Cape Girardeau 2008-DN-02, City of Cape Girardeau $0.00 $325,639.00 $0.00
Cape Girardeau 2008-DN-301, Cape Girardeau $0.00 $322,500.00 $0.00
Carterville 2008-DN-03, City of Carterville $0.00 $203,524.00 $0.00
Columbia 2008-DN-04, City of Columbia $0.00 $610,806.00 $0.00
DED/CAT1/CAT 3 Administration, ADMIN $126,115.40 $2,042,538.00 $126,115.40



Elsberry 2008-DN-05, City of Elsberry

Florissant 2008-DN-06, City of Florissant
Gladstone 2008-DN-302, Gladstone

HSTCC 2008-DN-307, HSTCC

Independence 2008-DN-07, City of Independence
Independence 2008-DN-303, Independence
Jefferson City 2008-DN-08, City of Jefferson
Jefferson County 2008-DN-09, Jefferson County
Joplin 2008-DN-10, City of Joplin

Kansas City 2008-DN-11, Kansas City
MHDC-CAT2, MHDC - HOA

Oronogo 2008-DN-12, City of Oronogo

Sikeston 2008-DN-13, City of Sikeston
Springfield 2008-DN-14, City of Springfield
Springfield 2008-DN-304, Springfield

St. Charles 2008-DN-15, City of St. Charles

St. Joseph 2008-DN-16, City of St. Joseph

St. Louis 2008-DN-17, City of St. Louis

St. Louis 2008-DN-305, St. Louis

St. Louis County 2008-DN-18, St. Louis County
St. Louis County 2008-DN-306, St. Louis County
Troy 2008-DN-19, City of Troy

Truesdale 2008-DN-20, City of Truesdale
Warrenton 2008-DN-21, City of Warrenton

Webb City 2008-DN-22, Webb City

Activities

$0.00
$17,268.75
$0.00
$0.00
$0.00
$0.00
$1,650.00
$0.00
$0.00
$0.00
$1,700,000.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$262,546.00
$1,335,120.00
$2,295,125.00
$752,500.00
$1,988,724.00
$2,563,875.00
$440,776.00
$1,162,997.00
$668,723.00
$1,162,997.00
$4,200,000.00
$116,300.00
$1,482,821.00
$1,498,812.00
$645,000.00
$639,649.00
$2,598,717.00
$2,325,993.00
$1,600,000.00
$6,227,669.00
$2,946,047.00
$500,089.00
$308,398.00
$500,089.00
$543,701.00

$0.00
$17,268.75
$0.00
$0.00
$0.00
$0.00
$1,650.00
$0.00
$0.00
$0.00
$1,700,000.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
DED/CAT1/CAT 3 Administration
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
State of Missouri
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

DED ADMIN
DED Administration

Activity Status:
Under Way

Project Title:

ADMIN

Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Missouri

Jul 1 thru Sep 30, 2009
N/A

N/A
$42,017.40
$698,086.00
$42,017.40
$42,017.40
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$698,086.00

$698,086.00
$42,017.40
$698,086.00
$42,017.40
$42,017.40
$0.00

$0.00
$0.00



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
DED/CAT1/CAT 3 Administration
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
State of Missouri
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

DED NSP Consultant - ADMIN
DED NSP Consultant - ADMIN

Activity Status:

Under Way

Project Title:

ADMIN

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Missouri

Jul 1 thru Sep 30, 2009
N/A

N/A
$84,098.00
$1,344,452.00
$84,098.00
$84,098.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$1,344,452.00

$1,344,452.00
$84,098.00
$1,344,452.00
$84,098.00
$84,098.00
$0.00

$0.00
$0.00



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

10



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Florissant 2008-DN-06
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Florissant
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

FLOO0O08

Florissant - ADM

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Status:

Under Way

Project Title:

City of Florissant

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Florissant

Jul 1 thru Sep 30, 2009
N/A

N/A
$17,268.75
$17,268.75
$17,268.75
$17,268.75

$0.00

$0.00
$0.00

To Date
$105,008.00

$105,008.00
$17,268.75
$17,268.75
$17,268.75
$17,268.75

$0.00
$0.00
$0.00

11



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

12



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
Independence 2008-DN-07
Projected Start Date:
03/11/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties
# of Parcels acquired voluntarily

Total acquisition compensation to

# of Housing Units

This Report Period

Independence - ACQ

Activity Status:
Under Way

Project Title:

City of Independence
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Independence

Jul 1 thru Sep 30, 2009
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$275,000.00

$275,000.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/10

0/0
0/0

Total
0/0

Cumulative Actual Total / Expected

13



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

Amount

0

14



Grantee Activity Number: INDOO2

Activity Title: Indpendence - REHAB

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Independence 2008-DN-07

Projected Start Date:

03/11/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Activity Status:

Under Way
Project Title:

City of Independence
Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Independence

Jul 1 thru Sep 30, 2009 To Date
N/A $809,661.00

N/A $809,661.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

*Developed a Programmatic Agreement with the State Historic Preservation Office to allow for acquisitions involving residential
rehab to proceed under a conditional determination of no adverse effect, provided that renovation plans be submitted for
comment prior to construction. The developed PA is currently being circulated for signatures.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/15

Cumulative Actual Total / Expected
Total
0/0

15



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

Amount

0

16



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Independence 2008-DN-07
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Independence - ADM

Activity Status:
Under Way

Project Title:

City of Independence
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Independence

Jul 1 thru Sep 30, 2009
N/A

N/A

$0.00
$138,748.00
$0.00

$0.00
$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$138,748.00

$138,748.00
$0.00
$138,748.00
$0.00

$0.00
$0.00
$0.00

17



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

18



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
Jefferson City 2008-DN-08
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Jefferson Clty
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

This Report Period

Jefferson City - ACQ

Activity Status:
Under Way

Project Title:

City of Jefferson
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Jefferson Clty

Jul 1 thru Sep 30, 2009
N/A

N/A
$1,650.00
$1,650.00
$1,650.00
$1,650.00

$0.00

$0.00
$0.00

Total
0/4

Total
0/0

To Date
$251,526.00

$251,526.00
$1,650.00
$1,650.00
$1,650.00
$1,650.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Total Households 0 0 0 0/0 0/0 0/0 0
Activity Locations
Address City State Zip
802 E. McCarty Jefferson City NA 65101
1109 E. Miller Jefferson City NA 65101
814 E. McCarty Jefferson City NA 65101
408 Lafayette Jefferson City NA 65101
304 Marshall Jefferson City NA 65101
804 E. McCarty Jefferson City NA 65101

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
Joplin 2008-DN-10
Projected Start Date:
03/11/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

Total acquisition compensation to

# of Housing Units

This Report Period

Joplin - ACQ

Activity Status:
Cancelled

Project Title:

City of Joplin
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Joplin

Jul 1 thru Sep 30, 2009
N/A

N/A

$0.00
($391,902.00)
$0.00

$0.00
$0.00
$0.00

To Date
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/0

0/0

Total
0/0

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
Joplin 2008-DN-10
Projected Start Date:
03/11/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Joplin - REHAB

Activity Status:

Cancelled

Project Title:

City of Joplin

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Joplin

Jul 1 thru Sep 30, 2009
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Joplin 2008-DN-10
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Joplin - ADM

Activity Status:
Under Way

Project Title:

City of Joplin
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Joplin

Jul 1 thru Sep 30, 2009
N/A

N/A

$0.00
$46,655.00
$0.00

$0.00
$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$46,655.00
$46,655.00

$0.00
$46,655.00
$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: MHDCO007

Activity Title: MHDC-CAT2

Activitiy Category: Activity Status:
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
MHDC-CAT2 MHDC - HOA
Projected Start Date: Projected End Date:
03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
MHDC

Overall Jul 1 thru Sep 30, 2009 To Date

Total Projected Budget from All Sources N/A $4,200,000.00
Total CDBG Program Funds Budgeted N/A $4,200,000.00
Program Funds Drawdown $1,700,000.00 $1,700,000.00
Obligated CDBG DR Funds $0.00 $4,200,000.00

Expended CDBG DR Funds $1,700,000.00

MHDC $1,700,000.00
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Total Households 6 27 87

Mod
27/300

Low
6/0

$1,700,000.00
$1,700,000.00
$0.00
$0.00
$0.00

Cumulative Actual Total / Expected
Total Low/Mod%
37.93

87/300
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP3-GLADOO1

Activity Title: NSP3-Gladstone-ACQ

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Gladstone 2008-DN-302 Gladstone

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Gladstone

Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $1,555,000.00
Total CDBG Program Funds Budgeted N/A $1,555,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

Cumulative Actual Total / Expected
Total
0/47

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
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# of Total Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
HSTCC 2008-DN-307
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP3-HSTO08
NSP3-HSTCC-ADM

Activity Status:
Under Way

Project Title:
HSTCC

Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
Harry S Truman Coordinating Council

Jul 1 thru Sep 30, 2009
N/A

N/A

$0.00
$52,500.00
$0.00

$0.00
$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$52,500.00
$52,500.00

$0.00
$52,500.00
$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Independence 2008-DN-303
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-IND008
NSP3-Independence-ADMIN

Activity Status:
Under Way

Project Title:
Independence
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Independence

Jul 1 thru Sep 30, 2009

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

N/A

N/A

$0.00
$178,875.00
$0.00

$0.00
$0.00
$0.00

To Date
$178,875.00

$178,875.00
$0.00
$178,875.00
$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP3-SCO001

Activity Title: NSP3-St. Louis County- ACQ

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

St. Louis County 2008-DN-306 St. Louis County

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:
N/A

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside St. Louis County

Overall Jul 1 thru Sep 30, 2009

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

N/A

N/A

$0.00
$60,210.00
$0.00

$0.00
$0.00
$0.00

To Date
$469,601.00

$469,601.00
$0.00
$60,210.00
$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Low
0/0

Mod
0/0

Total Low/Mod%
0/0 0

35



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

36



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

St. Louis County 2008-DN-18
Projected Start Date:
03/11/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

SCO001

St. Louis County - ACQ

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily

Total acquisition compensation to

# of Housing Units

This Report Period

Total
0

0
0

This Report Period

Total
0

Activity Status:

Under Way

Project Title:

St. Louis County

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
St. Louis County

Jul 1 thru Sep 30, 2009
N/A

N/A

$0.00
$234,461.00
$0.00

$0.00
$0.00
$0.00

To Date
$1,676,010.00

$1,676,010.00
$0.00
$234,461.00
$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/57

0/0
0/0

Cumulative Actual Total / Expected

Total
0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
Springfield 2008-DN-14
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

SPRO001

Springfield - ACQ

Accomplishments Performance Measures

# of Properties

# of Parcels acquired voluntarily

# of Housing Units

This Report Period

Total
0

0

This Report Period

Total
0

Activity Status:
Under Way

Project Title:

City of Springdfield
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Springfield

Jul 1 thru Sep 30, 2009
N/A

N/A

$0.00
$9,572.21
$0.00

$0.00
$0.00
$0.00

Total
0/19

0/0

Total
0/0

To Date
$701,751.67

$701,751.67
$0.00
$9,572.21
$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Springfield 2008-DN-14
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

SPRO008

Springfield - ADM

Accomplishments Performance Measures

Activity Status:
Under Way

Project Title:

City of Springdfield
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Springfield

Jul 1 thru Sep 30, 2009
N/A

N/A

$0.00
$21,103.68
$0.00

$0.00
$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

To Date
$116,757.00

$116,757.00
$0.00
$21,103.68
$0.00

$0.00
$0.00
$0.00

41



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

42



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

St. Charles 2008-DN-15
Projected Start Date:
03/11/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

STCO001

St. Charles - ACQ

Accomplishments Performance Measures

# of Properties
# of Parcels acquired by admin
# of Parcels acquired voluntarily

Total acquisition compensation to

# of Housing Units

This Report Period

Total
0

0
0
0

This Report Period

Total
0

Activity Status:
Under Way

Project Title:

City of St. Charles
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of St. Charles

Jul 1 thru Sep 30, 2009
N/A

N/A

$0.00
$40,000.00
$0.00

$0.00
$0.00
$0.00

To Date
$476,017.00

$476,017.00
$0.00
$40,000.00
$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/5

0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

St. Charles 2008-DN-15
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

STCO008

St. Charles - ADM

Accomplishments Performance Measures

Activity Status:
Under Way

Project Title:

City of St. Charles
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of St. Charles

Jul 1 thru Sep 30, 2009
N/A

N/A

$0.00
$44,627.00
$0.00

$0.00
$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

To Date
$44,627.00

$44,627.00
$0.00
$44,627.00
$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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